COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2013

ESTI MATE SUMVARY 05:08: 12
CONTI D C19323 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19323- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI VE ALLOW 75 WORK DAYS
US 6: SIMVB TO SHERI DAN OVERLA PERCENT TI ME: 45,33 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. NH0062- 030
US 6: SIMVB TO SHERI DAN OVERLA
NAVE OF RQAD: 006G
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 08/ 31/ 2013 DATE TI ME STARTED 07/ 14/ 2013
10170 Church Ranch Way, Ste. 201 DATE LET 04/ 25/ 2013 DATE WORK BEGAN 07/ 14/ 2013
DATE AWARDED 05/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 07/ 14/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,401, 341. 51 PARTI Cl PATI NG $ 959, 199. 07 $ 890, 449. 70
AWARD PROJECT AM: $ 3,439, 829. 22 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 21. 79% TOTAL EARNI NGS 959, 199. 07 890, 449. 70
FUNDS AVAI LABLE: $ 3,442, 142.44 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 959, 199. 07 890, 449. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,436.58 -25,374.10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 931, 762. 49 865, 075. 60
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 931, 762. 49 865, 075. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 865, 075. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19323-BI D ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NHO062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 222, 359. 000 0. 000
Sy 156, 131. 000 110, 853. 01
0. 71000 156, 131. 000 110, 853. 01
0010 202-00250 *Removal of Pavenent Marking 1, 900. 000 0. 000
SF 0. 000 0. 00
2.17000 0. 000 0. 00
0015 202-00810 *Renoval of G ound Sign 1. 000 0. 000
EACH 0. 000 0. 00
92. 28000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 38. 000 0. 000
EACH 0. 000 0. 00
54. 28000 0. 000 0. 00
0025 202- 04002 *Cl ean Cul vert 80. 000 12. 000
EACH 55. 000 82, 097. 95
1, 492. 69000 67. 000 100, 010. 23
0030 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 25. 000 135. 50
5.42000 25. 000 135. 50
0035 208-00035  *Aggregate Bag 100. 000 0. 000
LF 36. 000 312. 48
8. 68000 36. 000 312. 48
0040 208-00103 *Removal and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
48. 82000 0. 000 0. 00
0045 208-00105 *Renmoval and Di sposal of Sedinent (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
92.22000 0. 000 0. 00
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 75. 000 6. 000
HOUR 0. 000 0. 00
162. 74000 6. 000 976. 44
0055 208- 00205 *Erosion Control Supervisor 100. 000 4. 000
HOUR 2.000 271. 24
135. 62000 6. 000 813.72



CONTI D C19323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19323-BID ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NH0062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 240- 00000 *WIdlife Biologist 60. 000 3. 000
HOUR 16. 000 1,018. 24
63. 64000 19. 000 1, 209. 16
0065 240-00010 *Renoval of Nests 60. 000 0. 000
HOUR 0. 000 0. 00
58. 29000 0. 000 0. 00
0070 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 200. 000 4.200
TON 32.980 3, 260. 07
98. 85000 37.180 3,675. 24
0075 403- 00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
320. 74000 0. 000 0. 00
0080 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 32, 103. 000 0. 000
TON 6, 363. 380 494, 625. 53
77.73000 6, 363. 380 494, 625. 53
0085 408- 01000 *Hot Poured Joint and Crack Seal ant 10. 000 0. 000
TON 2.880 5, 316. 85
1, 846. 13000 2.880 5, 316. 85
0090 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 674. 000 0. 000
GAL 2,229. 000 5,015. 25
2.25000 2,229.000 5,015. 25
0095 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
3. 74000 0. 000 0. 00
0100 612-00001  *Delineator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
24.97000 0. 000 0. 00
0105 612-00002  *Del i neator (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
26. 05000 0. 000 0. 00
0110 612-00003  *Del i neator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00

27. 14000 0. 000 0. 00



CONTI D C19323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19323-BI D ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NH0062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 612-00060 *Refl ector (Median Barrier) 193. 000 0. 000
EACH 0. 000 0. 00
11. 94000 0. 000 0. 00
0120 613-01200 *2 Inch BElectrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
32. 09000 0. 000 0. 00
0125 613-34250 *Li ght Standard Metal (25 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3,422.57000 0. 000 0. 00
0130 614-00011 *Sign Panel (Qass I) 26. 000 0. 000
SF 0. 000 0. 00
19. 54000 0. 000 0. 00
0135 614-00012 *Sign Panel (Cass I1) 341. 000 0. 000
SF 0. 000 0. 00
17. 37000 0. 000 0. 00
0140 614-00035  *Sign Panel (Special) 252. 000 0. 000
SF 0. 000 0. 00
24.97000 0. 000 0. 00
0145 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
407. 10000 0. 000 0. 00
0150 614-72887 *M crowave Vehicle Radar Detector 2.000 0. 000
EACH 0. 000 0. 00
13, 369. 41000 0. 000 0. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 44, 646. 32
74, 410. 54000 0. 600 44, 646. 32
0160 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 400 3,434.55
8, 586. 37000 0. 400 3,434.55
0165 627-00007 *Epoxy Pavenent Marking (Special) 153. 000 0. 000
GAL 0. 000 0. 00
195. 41000 0. 000 0. 00



CONTI D C19323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19323-BI D ESTI MATE RUN 09/ 05/ 2013
PRQIECT: NHO062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 008. 000 0. 000
GAL 376. 000 11, 430. 40
30. 40000 376. 000 11, 430. 40
0175 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 9, 641. 000 0. 000
SF 1, 557. 000 16, 737. 75
10. 75000 1, 557. 000 16, 737. 75
0180 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 130. 000 0. 000
SF 0. 000 0. 00
11. 13000 0. 000 0. 00
0185 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 60. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0190 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 315. 750 7,578. 00
24.00000 315. 750 7,578. 00
0195 630- 00003 *Uni formed Traffic Control 600. 000 0. 000
HOUR 188. 500 13, 366. 54
70. 91000 188. 500 13, 366. 54
0200 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1. 000 3,272.83
3,272.83000 1. 000 3,272.83
0205 630- 00007 *Traffic Control Inspection 35. 000 8. 000
DAY 16. 000 349.12
21.82000 24.000 523. 68
0210 630-00012 *Traffic Control Managenent 75. 000 6. 000
DAY 23. 000 12, 545.81
545. 47000 29. 000 15, 818. 63
0215 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 1. 000 545. 47
545. 47000 1. 000 545. 47
0220 630- 80341 *Construction Traffic Sign (Panel 59. 000 7.500
EACH 22.000 480. 04
21.82000 29.500 643. 69



CONTI D C19323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19323-BID ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NH0062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80342 *Construction Traffic Sign (Panel Size B) 85. 000 11. 000
EACH 31.500 687. 33
21.82000 42. 500 927. 35
0230 630-80343 *Construction Traffic Sign (Panel Size O 17. 000 6. 000
EACH 2.500 54.55
21.82000 8. 500 185. 47
0235 630-80344 *Construction Traffic Sign (Special) 64. 000 24. 000
SF 0. 000 0. 00
21.82000 24.000 523. 68
0240 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7,636. 60
3, 818. 30000 2.000 7,636. 60
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
yPe) EACH 1. 000 545. 47
545. 47000 3. 000 1, 636.41
0250 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 8. 000 174. 56
21.82000 8. 000 174. 56
0255 630- 85041 *Mobi | e Attenuator 150. 000 8. 000
DAY 46. 000 5,018. 14
109. 09000 54. 000 5, 890. 86
0260 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70012 F/ A Asphal t Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C19323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19323-BID ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NH0062- 030 ESTI MATE NO 0002 05: 08: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70018 F/ A Roadway Snoot hness | ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
FA 46, 505. 430 46, 505. 43
1. 00000 46, 505. 430 46, 505. 43
0290 700-70021 F/ A On- The-Job Trai nee 960. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70031 F/ A | NTERI M SURFACE REPAI R 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70495 F/ A Asbest os Abat enent Wor k 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 630-80380 Traffic Cone 650. 000 0. 000
EACH 325. 000 3,737.50
11. 50000 325. 000 3,737.50
0405 630-80335  Barricade (3 MA) (Tenp) 5. 000 0. 000
EACH 2.500 275. 00
110. 00000 2.500 275. 00
0410 900- 00006 Added Item (Dol lar)/ Price Reduction Overweight Vehicle 0. 000 0. 000
DOl - 60. 000 -60. 00
1. 00000 - 60. 000 -60. 00

CAT 0200 CURRENT AMI  $ 4,319,988.15$% 881, 867.53 % 908, 374. 13
CAT NOO300 STRUCTURES

0310 210- 00510 Rebui | d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00

1, 550. 85000 0. 000 0. 00



CONTI D: C19323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19323-BI D ESTI MATE RUN 09/ 05/ 2013
PRQJECT: NH0062- 030 ESTI MATE NO. 0002 05: 08: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0315 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 227.000 0. 000
TON 0. 000 0. 00
77.73000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 19,195.56 $ 0.00$ 0.00
CAT NO0301 STRUCTURES
0320 202-00226 *Renmoval of Asphalt Mat (Special) 21.390 11. 360
5% 10. 030 3,218.33
320. 87000 21.390 6, 863. 41
0325 250-00120 *Mat erial Sanpling and Delivery 3. 000 1. 000
EACH 0. 000 0. 00
104. 82000 1. 000 104. 82
0330 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 142. 000 0. 000
TON 0. 000 0. 00
77.73000 0. 000 0.00
0335 515-00120 *Wat er proof i ng ( Menbrane) 21. 390 11. 360
Sy 10. 030 5, 363. 84
534. 78000 21.390 11, 438. 94
0340 518-03100 *Rapid Cure Silicone Joint Seal 180. 000 178. 000
LF 0. 000 0. 00
42. 78000 178. 000 7,614.84
CAT 0301 CURRENT AMI  $ 37,354.87 $ 8,582.17 $ 26, 022. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0345 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 246. 38000 1. 000 12, 246. 38
0350 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 978. 99000 1. 000 11, 978.99
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
577. 56000 1. 000 577. 56
CAT 0400 CURRENT AMI  $ 24,802.93 $ 0.00$ 24,802. 93
PRQJIECT TOTAL CURRENT AMI $ 4,401,341.51$ 890,449.70% 959, 199. 07



